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Santa Susana Field Laboratory 

Monthly Status Report 

February 2016 

This monthly update is to inform the community about Santa Susana Field Laboratory (SSFL) 

investigation and cleanup activities that occurred in February 2016 as well as those that are planned for 

March 2016 under the California Department of Toxic Substances Control’s (DTSC) oversight.  A project 

overview for The Boeing Company (Boeing), United States Department of Energy (DOE) and National 

Aeronautics and Space Administration (NASA) SSFL areas is included at the end of this report.   

1 SSFL ACTIVITIES COMPLETED DURING FEBRUARY 2016 

1.1 DTSC  

1.1.1 CALIFORNIA ENVIRONMENTAL QUALITY ACT (CEQA) 

DTSC’s CEQA contractor, Environmental Science Associates (ESA), is gathering information to develop 

an Environmental Impact Report (EIR) for the SSFL project.  DTSC anticipates DTSC’s draft EIR and 

DOE’s draft Environmental Impact Statement (EIS) to be available for public review in mid-2016.  

1.2 NASA  

1.2.1 SOILS: 

DTSC is reviewing NASA’s Draft Data Summary Report for soils characterization work in the NASA 

administered portions of the site.   

1.2.2 GROUNDWATER: 

NASA continued investigative field work under the approved groundwater source characterization work 

plans for the Expendable Launch Vehicle (ELV)/Building 204 areas and the former Coca/Delta and 

Alfa/Bravo sites.  These investigations included the installation of deep boreholes, sample collection, 

aquifer testing, geophysical surveys, geologic mapping, and passive soil vapor surveys.  Full scale aquifer 

testing began in February at the ELV/Building 204 site, and preliminary testing and preparatory work was 

conducted on wells at the Alfa Brava and Coca/Delta areas.  Full scale aquifer tests are scheduled to occur 

throughout March and into April.  The results of these investigations will be reported in 2016, and will 

contribute to the site-wide Groundwater Remedial Investigation effort.     

1.2.3 DEMOLITION: 

No onsite field activities took place with regard to NASA area demolition in February. NASA and the US 

Army Corps of Engineers continued planning the next phase of demolition for early 2016, including the 

development of storm water control plans and an air monitoring plan.  NASA demolition activities at 

SSFL are conducted under Ventura County authority.  
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1.3 DOE 

1.3.1 SOILS: 

In 2012, US Environmental Protection Agency (US EPA), in coordination with DTSC and DOE, 

completed sampling efforts to define the nature and extent of Area IV radiologic contamination. In 

coordination with DTSC, DOE completed the Phase 3 Soil Chemical Data Gap Investigation sampling in 

subareas located throughout Area IV and the Northern Buffer Zone (NBZ).   

The DOE draft Chemical Data Summary Report is expected in 2016.   

The chemical and radionuclide results from these investigations are being used for remediation planning.  

1.3.2 SOILS TREATABILITY STUDIES: 

The Administrative Order on Consent for Remedial Action (AOC) required the DOE to conduct soil 

treatability testing to develop data for assessing treatment of soils in place or on-site that could achieve 

the AOC cleanup goals. Data gathered from the soil treatability studies could be used to evaluate onsite 

soil treatment technologies that could potentially reduce the volume of contaminated soil that otherwise 

would need to be excavated and transported from Area IV. These studies addressed soil partitioning, 

mercury valence state in soil, bioremediation, phytoremediation, and natural attenuation. The Soils 

Treatability Investigation Group (STIG) meeting documents and the soil treatability studies study plans, 

evaluation reports and Summary Report have been uploaded to the Santa Susana Field Laboratory website 

at: 

http://www.dtsc.ca.gov/SiteCleanup/Santa_Susana_Field_Lab/ssfl_document_library.cfm  

 

To see these documents on the DTSC-SSFL web site, please go to “Document Library”, then 

“Department of Energy (DOE) Area IV”, then “Soil Treatability Studies” 

 

The Soil Treatability Studies Summary Report (CDM Smith, September 2015) provides a summary for 

each of the studies and their findings, and is also posted on the DTSC-SSFL web site.  The findings from 

the soil treatability studies are being used for remediation planning. 

1.3.3 GROUNDWATER: 

The ”Final RCRA Facility Investigation (RFI) Groundwater Work Plan, Portion of Area IV under DOE 

Responsibility” (CDM Smith, November 9, 2015) presents the results and recommendations of DOE’s 

groundwater data gap evaluation with respect to DOE’s 2007 Consent Order responsibilities. The Work 

Plan describes existing data gaps that need to be addressed in order to complete the Groundwater RFI and 

presents the rationale and approach for data collection to fill identified data gaps. The Work Plan also 

addresses the activities DOE is implementing to answer questions raised by DTSC during review of the 

site-wide 2009 Groundwater RI Report (MWH, 2009) (functionally equivalent to an RFI) in terms of 

seeps, springs, faults, and flow and transport modeling specific to Area IV. The findings from the RFI 

groundwater investigation will be presented in a future SSFL Groundwater RFI Report. DTSC has 

reviewed and approved the groundwater work plan, which has been posted at:  

http://www.dtsc-

ssfl.com/files/lib_rcra_groundwater/work_plans/otherworkplans/REVISED_FINAL_RCRA_RFI_GW_

WORK_PLAN_11-9-15.pdf  

http://www.dtsc.ca.gov/SiteCleanup/Santa_Susana_Field_Lab/ssfl_document_library.cfm
http://www.dtsc-ssfl.com/default.asp?V_DOC_ID=959&subID=178&subID2=178
http://www.dtsc-ssfl.com/default.asp?V_DOC_ID=959&subID=178&subID2=178
http://www.dtsc-ssfl.com/files/lib_rcra_groundwater/work_plans/otherworkplans/REVISED_FINAL_RCRA_RFI_GW_WORK_PLAN_11-9-15.pdf
http://www.dtsc-ssfl.com/files/lib_rcra_groundwater/work_plans/otherworkplans/REVISED_FINAL_RCRA_RFI_GW_WORK_PLAN_11-9-15.pdf
http://www.dtsc-ssfl.com/files/lib_rcra_groundwater/work_plans/otherworkplans/REVISED_FINAL_RCRA_RFI_GW_WORK_PLAN_11-9-15.pdf
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Field work activities conducted per the approved Groundwater RFI Work Plan are in progress and are 

expected to continue into spring 2016.  Field work in Area IV during February primarily consisted of the 

installation of shallow and deep groundwater monitoring wells. 

In late November 2015, DTSC received an Implementation Plan from DOE that addresses Groundwater 

Interim Measures for the impacted groundwater location within the Area IV Former Sodium Disposal 

Facility (FSDF). The FSDF has been identified as a source area for trichloroethylene (TCE) 

contamination in groundwater. Past pumping of groundwater in Area IV resulted in significant reduction 

of groundwater contaminants, which is DOE’s desired outcome for the FSDF Groundwater Interim 

Measure (GWIM) Implementation Plan. The described scope of work includes aquifer property testing, 

extended aquifer pumping, treatment of extracted groundwater, and release of treated water at the FSDF 

site. The Implementation Plan is based on DOE’s intent to use onsite treatment and discharge of 

groundwater instead of conveying the water beyond the boundaries of Area IV of SSFL. The 

Implementation Plan provides the scope and requirements for the onsite treatment and local release of 

extracted groundwater. DTSC has approved the aquifer test portion of the plan (Appendix A), to allow 

collection of data regarding aquifer properties to further refine the scope of work. Work associated with 

aquifer testing at FSDF is expected to start in March 2016. Review of the entire Implementation Plan by 

DTSC is currently in progress, with approval anticipated during the first quarter 2016. 

1.3.4 PERMITTING: 

DOE is currently addressing DTSC’s comments regarding Hazardous Waste Management Facility 

(HWMF) and Radioactive Materials Handling Facility (RMHF) closure plans. Once such comments are 

adequately addressed, DTSC will issue a formal public notice and invite public review and comments as 

well as hold a public meeting to further describe the closure process.  The closure plans will not receive 

final approval until both DTSC’s EIR and DOE’s Environmental Impact Statement (EIS) are completed 

and certified.  

Closure of the RMHF and HWMF buildings themselves is regulated by DTSC under RCRA laws and 

regulations, as both are permitted hazardous waste facilities. The soils beneath the RMHF and HWMF 

will be investigated and remediated in accordance with the Administrative Order on Consent (AOC).  

1.4 BOEING 

Boeing is finishing soils investigation work in Area I, Area III, and the southern buffer zone.  Boeing’s 

surficial media characterization work is divided into units identified as Boeing RFI Subareas: 

o 1A North, 1A Central, 1A South 

o 1B North, 1B Southwest, 1B Southeast 

o 5/9 North, 5/9 South, and 

o Group 10 
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1.4.1 SURFICIAL MEDIA INVESTIGATION:  

Boeing is using the Data Quality Objectives (DQOs) process and standard operating procedures for 

planning and conducting sampling work to complete the characterization of surficial media.  The purpose 

of the current phase of surficial media investigation work is to collect sufficient data to fill data gaps that 

were identified in the 2007 and 2008 Group RFI Reports. 

All of the first round work plans were presented to the public, with the first public meeting held on March 

13, 2013 and the last held on December 12, 2013.  The second round surficial media data gap sampling 

work plans have all been approved by DTSC.  The first and second rounds of surficial media data gap 

sampling are complete.  After sampling is conducted and data is reviewed, step out samples are collected 

until all data gaps are filled.  

o Subarea 5/9 South - Systems Testing Lab (STL-IV), Compound A, Sewage Treatment Plant 

(STP)-3, and Environmental Effects Laboratory (EEL), and areas not associated with RFI 

sites in Subarea 5/9 South 

 DTSC is reviewing the draft RFI Data Summary and Findings Reports. 

o Subarea 1A Central - Building 359, Advanced Propulsion Test Facility (APTF), and Happy 

Valley North and areas not associated with RFI sites in Subarea 1A Central 

 DTSC is reviewing the draft RFI Data Summary and Findings Reports. 

o Subarea 5/9 North - Silvernale, Engineering Chemistry Laboratory (ECL), and areas not 

associated with RFI sites in Subarea 5/9 North 

 Data gap sampling is substantially complete. 

 Preparation of the summary reports is ongoing. 

o Subarea 10 (Southern Buffer Zone) 

 Data gap sampling is complete.   

 Preparation of the summary report is ongoing.  

o Subarea 1B Southeast – Chemical Test Lab (CTL)-III, Perimeter Pond, and areas not 

associated with RFI sites in Subarea 1B Southeast. 

 Data gap sampling is complete. 

 Preparation of the summary reports is ongoing. 

o Subarea 1B North - Bowl, R-1 Pond, and areas not associated with RFI sites in Subarea 1B 

North 

 Data gap sampling is complete. 

 Preparation of the summary reports is ongoing. 

o Subarea 1B Southwest - Area I Burn Pit, CTL-V, and areas not associated with RFI sites in 

Subarea 1B Southwest 

 Data gap sampling is complete. 

 Preparation of the summary reports is ongoing. 

o Subarea 1A North - B-1, Instrument & Equipment Laboratory (IEL), Area 1 Landfill, and 

areas not associated with RFI sites in Subarea 1A North 

 Boeing presented characterization completeness to DTSC in a conference call on  

January 28.  DTSC is reviewing the data to confirm characterization completeness.  
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o Subarea 1A South - Canyon, Happy Valley South, Laser Engineering Testing Facility 

(LETF)/CTL-I, and areas not associated with RFI sites in Subarea 1A South  

 Data gap sampling is complete. 

Preparation of the summary reports is ongoing. 

o Risk Assessment 

 Risk assessment work is underway and is being conducted under the approved 2
nd

 

revision of the Standardized Risk Assessment Methodology (SRAM-2).   

1.4.2 GROUNDWATER: 

o Faults 

 DTSC is reviewing a technical memorandum that presents Boeing’s evaluation of 

observations and data from field work and fault studies. 

o Additional Studies 

o DTSC approved a Boeing work plan that addresses additional characterization of 

three structural areas in Area I. The work includes installing four wells to collect 

additional geological and hydrogeological data. The drilling locations include:West 

of the Shear Zone, north of the Woolsey Canyon Fault; 

o East along the Woolsey Canyon Fault Zone; 

o The structural relationships of the Coca Fault with the Shear Zone, Skyline Fault, 

Delta Fault, and Burro Flats Fault (2 wells). 

 Boeing began drilling activites on Frbruary 29, 2016. 

o Boeing groundwater characterization work in Area IV 

 DTSC is reviewing a master work plan that presents the approach to characterize 

groundwater at a number of sites in Area IV associated with Boeing activities. Work plan 

addenda will be submitted to further describe the characterization activities at individual 

sites. 

1.4.3 PERMITTING: 

In October 2015, Boeing submitted a draft post-closure permit renewal application for the Areas I and III 

Surface Impoundments and a separate Closure Plan for the Thermal Treatment Facility.  DTSC is 

currently reviewing both documents for technical adequacy.  DTSC will issue a formal public notice and 

invite public review and comments as well as hold a public meeting to further describe the process in the 

coming months.  

The post-closure requirements for the Area I and III Surface Impoundments and closure requirements for 

the Thermal Treatment Facility are regulated by DTSC under RCRA laws and regulations because both 

are former hazardous waste facilities. The required cleanup levels for the impacted soil and groundwater 

will continue to be dictated by the 2007 Consent Order.   

1.4.4 BUILDING DEMOLITION:  

The Superior Court of California, County of Sacramento, continues to evaluate the ongoing litigation over 

the demolition of Boeing buildings in SSFL Area IV.   Per the December 11, 2013, temporary injunction, 

DTSC will not issue correspondence regarding the matter until the court issues a decision.  

  



Monthly Status Report, February 2016 

Issued: March 3, 2016 

  Page 6 of 13 

 

1.5 SITEWIDE GROUNDWATER CHARACTERIZATION AND CLEANUP  

The SSFL groundwater characterization and cleanup program is being conducted by the three responsible 

parties; Boeing, DOE and NASA.  The groundwater characterization and cleanup program consists of:  

o Investigation and characterization of groundwater contamination;  

o Groundwater monitoring;  

o Groundwater interim measures; and 

o Treatment of contaminated groundwater with permitted discharge from the Groundwater 

Extraction and Treatment System.  

1.5.1 GROUNDWATER REMEDIAL INVESTIGATION (GWRI)  

Data gaps were identified in the 2009 GWRI Report.  DTSC also identified additional data gaps that were 

presented in the GWRI comments.  The data gap work has been divided into six categories:  

o Data gaps identified in the Remedial Investigation (RI) Report;  

o Source Zone Characterization; 

o Characterization of seeps and springs;  

o Characterization of faults;  

o Groundwater flow model; and  

o Contaminant transport modeling. 

1.5.2 STATUS OF GWRI DATA GAP WORK  

Work to fill the source zone data gaps is being addressed in the data gap work plans. 

o On February 2, DTSC met with Boeing, DOE and NASA about sitewide groundwater 

reporting  issues. 

o Data gaps identified in the RI Report  

 Field work and sampling to fill data gaps identified in section 10.9.2 of the draft RI 

Report is complete.  

o Source Zone Characterization 

 Source zone characterization work is being conducted by Boeing, DOE and NASA under 

their respective surficial media characterization programs. 

 Work is ongoing. 

o Seeps and Springs 

 Installation of the seventeen well clusters for seep characterization is complete. 

 The University of Guelph submitted a report summarizing the seeps investigation to 

DTSC. 

o Faults 

 Characterization and study of faults are being conducted by Boeing, DOE and NASA 

under their respective groundwater characterization programs. 

o A sitewide RFI report for groundwater will present an integrated concept of faults at 

the site. 
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o Groundwater flow model  

 The conditionally approved, groundwater flow model work plan presents an approach for 

a mountain scale groundwater flow model. 

o Work from the fault studies will be used to supplement the groundwater flow model.  

DTSC, Boeing, DOE and NASA are considering applying the revised model at the 

remedy design stage of the project. 

o Contaminant transport modeling  

 Boeing, DOE and NASA are developing an approach for contaminant transport 

modeling. 

1.5.3 SITEWIDE GROUNDWATER TREATABILITY STUDIES  

Treatability studies are being conducted on several technologies to be evaluated in the feasibility study.  

The treatability studies address both soil/bedrock and groundwater contamination.  Treatability studies 

can be either field studies or laboratory studies.  

o Four groundwater laboratory studies are being conducted:  

 Chemical oxidation using potassium permanganate;  

 Thermal heating of rock core;  

o DOE will conduct a white paper study of thermal heating of fractured bedrock 

 Microbial characterization of rock core, pore water 

o Ongoing in university research laboratories  

 Bio-Stimulation.  

o Ongoing in university research laboratories 

o Two field studies are being conducted:  

 In-situ chemical oxidation (ISCO) using potassium permanganate 

o Boeing is preparing a summary report. 

 Bedrock vapor extraction (BVE) 

o Conducted at NASA’s former Bravo test area in late 2014 

o DTSC is reviewing the Technical Memorandum: Results from Bravo Bedrock Vapor 

Extraction Treatability Study (CH2M Hill, November 2015) 

1.5.4 GROUNDWATER MONITORING  

o DTSC is reviewing the First Quarter, 2015 Groundwater Monitoring Reports received from 

NASA and Boeing. 

Boeing and NASA submitted First Quarter, 2015 Groundwater Monitoring Reports.   
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1.5.5 GROUNDWATER INTERIM MEASURES (GWIM) 

The GWIM project includes the operation of fourteen groundwater extraction wells.  The water will be 

pumped to the existing Groundwater Extraction Treatment System (GETS) for treatment.  The GETS 

effluent will be discharge under an NPDES discharge permit from the Los Angeles Regional Water 

Quality Control Board.  

o Installation of the GWIM piping for Area I, II, and III is complete. Start-up will occur after 

aquifer testing by NASA in Area II is complete.  

o DTSC is currently reviewing a work plan from DOE to operate RS-54 in Area IV 

independently of the Sitewide GWIM. 

o Boeing is evaluating additional GETS discharge options. 

1.5.6 OPERATION OF WS-09A 

WS-09A did not pump in February, 2016. WS-09A, located in the southwest corner of Area II, north of 

the southern buffer zone, is on a pumping program to lower the groundwater elevation near seep SP-890 

with a goal of reducing the amount of Trichloroethene (TCE) contamination in groundwater in the 

immediate area.  When operating, groundwater extracted from WS-9A is pumped to the GETS. 

o Except for intermittent testing in December 2012 and January 2013, WS-9A has not been 

pumping since November 2012. 

 The water levels in the seep areas downstream of WS-9A are being monitored. If seepage 

occurs, it is mechanically collected. 

 Pumping at WS-9A will likely resume after further studies of conditions at the pumping 

location and outfall have been performed. 

1.5.7 FEASIBILITY STUDY / CORRECTIVE MEASURES STUDY 

DTSC has conditionally approved the Feasibility Study work plan. Cleanup of sitewide groundwater and 

surficial media in Boeing areas will be regulated under Chapter 6.5 of Division 20 of the Health and 

Safety Code (California Hazardous Waste Control Law and the Resource Conservation and Recovery Act 

authorizations). Soils in DOE and NASA areas will be cleaned up under the respective AOCs, and a Soils 

Remedial Action Implementation Plan (SRAIP) will be prepared to describe the cleanup activities.  

1.6 PUBLIC OUTREACH 

Public Participation activities in February 2016 included: 

o On February 9, 2016, DTSC posted the November SSFL Monthly Update Report online, 

added it to the “What’s New” page and distributed it to the 900+e-list.  

o On February 11, 2016, DTSC distributed an online community survey to the 900+ E-list. 

o 1 document was uploaded to the website. 
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2 SSFL ACTIVITIES ANTICIPATED DURING MARCH 2016  

2.1 DTSC  

2.1.1 CEQA 

o DTSC’s contractor will continue work to develop the draft Environmental Impact Report.  

2.2 NASA  

o DTSC continues to review NASA’s May 2015 Draft Data Summary Report for soil and soil 

vapor chemical data collected at the NASA-administered SSFL sites through the end of 2014.  

DTSC’s review comments on the Draft Data Summary Report are anticipated to be 

completed and released in March 2016.  

o NASA and the Army Corps of Engineers are preparing for the next phase of demolition work, 

which is anticipated to commence in the first half of 2016.  NASA demolition activities are 

conducted under Ventura County authority. 

o Field work and data collection will continue as part of the investigations described in the 

approved Area of Impacted Groundwater (AIG) work plans for the ELV/Building 204, and 

the Coca/Delta and Alfa/Bravo areas.  Aquifer testing is scheduled to be conducted in these 

NASA areas in March and April of 2016. 

o DTSC will continue to review NASA’s Bedrock Vapor Extraction Treatability Study for 

groundwater.   

o NASA’s Final Soils Treatability Study Report is scheduled to be released in the first half of 

2016. 

2.3 DOE 

o Field work for the Groundwater RFI for portions of Area IV under DOE’s responsibility will 

continue into March 2016.  DTSC will be conducting field oversight during implementation 

of these field activities.  

2.4 BOEING  

2.4.1 SURFICIAL MEDIA INVESTIGATION  

o Subarea 5/9 South 

 DTSC will continue reviewing the draft RFI Data Summary and Findings Reports.  

o Subarea 1A Central 

 DTSC will continue reviewing the draft RFI Data Summary and Findings Reports. 

o Subarea 5/9 North 

 Preparation of the summary reports is ongoing. Risk assessment is ongoing. 

o Subarea 10 (Southern Buffer Zone) 

 Preparation of the summary report is ongoing. Risk assessment is ongoing. 

o Subarea 1B Southeast  

 Preparation of the summary reports is ongoing. Risk assessment is ongoing. 

o Subarea 1B North 

 Preparation of the summary reports is ongoing. Risk assessment is ongoing. 

o Subarea 1B Southwest  

 Preparation of the summary reports is ongoing. Risk assessment is ongoing. 
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o Subarea 1A North 

 DTSC will review the data provided by Boeing to determine whether characterization is 

complete.  

o Subarea 1A South 

 Preparation of the summary reports is ongoing. Risk assessment is ongoing. 

2.4.2 GROUNDWATER 

o Faults 

 DTSC will continue review of the draft technical memorandum on faults. 

o Additional Studies 

 Boeing will continue drilling activities on four groundwater wells. 

o Boeing groundwater characterization work in Area IV 

 DTSC will continue review of the master work plan. 

2.5 BEING WILL SUBMIT A WORK PLAN ADDENDA THAT PRESENTS THE PROPOSED SOURCE ZONE 

WORK AT INDIVIDUAL SITES. SITEWIDE GROUNDWATER INVESTIGATION AND CLEANUP  

o Each of the responsible parties will continue working to develop their own respective 

sampling plans to address the remaining groundwater data gaps.   
o Seeps and Springs 

 DTSC is reviewing the Report on Seeps Investigation, dated July 1, 2015.  

2.5.1 STORMWATER MONITORING AND SAMPLING 

o Boeing will continue to monitor flow and collect samples as needed during rain events.  

2.5.2 ISCO FIELD STUDY  

o Preparation of the summary report will continue. 

2.5.3 BIOSTIMULATION STUDY  

o On March 14, Beong will present preliminary findings on the laboratory studies. 

2.5.4 FEASIBILITY STUDY / CORRECTIVE MEASURES STUDY (CMS) 

o Progress on the Corrective Measures Study will proceed when further development of 

characterization data and screening of remedial technologies are applied to site areas. 

2.6 PUBLIC OUTREACH  

Anticipated Public Participation activities in the next 30 days include: 

o DTSC will post the link to the Community Survey Online and will distribute a hard copy 

version to the physical mailing list. 

o DTSC will send out a Save the Date reminder for the Bi-Annual meeting in April, 2016. 

o DTSC will send out a post card invitation for the Bi-Annual meeting in April, 2016. 

o DTSC will post the SSFL Monthly Update Report for February online and add it to the 

“What’s New” page. 
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3 PROJECT OVERVIEW 

The SSFL is located 30 miles northwest of downtown Los Angeles in southeastern Ventura County, near 

the crest of the Simi Hills at the western border of the San Fernando Valley. A former rocket engine test 

and nuclear research facility, the 2,849-acre field laboratory is currently the focus of a comprehensive 

environmental investigation and cleanup program, conducted by Boeing, DOE and NASA, and overseen 

by DTSC. 

Boeing owns and operates Area I, with the exception of the approximately 41 acre former Liquid Oxygen 

(LOX) Plant area, and all of Areas III and IV. Areas I and III are operated by Boeing.  Boeing also owns 

the approximately 1,143 acre southern buffer zone and 182 acre NBZ.  NASA is responsible for cleanup 

and administration of Area II and the former LOX Plant, but it is owned by the federal government.  

Boeing owns and operates Area IV but DOE is responsible for cleanup of soils in Area IV and the NBZ.   

 
Figure 1 – SSFL and Surrounding Area 
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3.1 DOE 

DTSC and DOE participated in chemical soil sampling efforts in Area IV of the SSFL property where 

former DOE activities occurred on the Site.  Area IV is a 290-acre area located in the northwestern 

section of the site. DOE owns facilities on a 90-acre site within Area IV.  Area IV includes the Energy 

Technology Engineering Center (ETEC) facility where nuclear research, development, and testing began 

in the 1950’s. 

The Area IV radiological soil sampling effort, conducted by the US EPA, was completed in 2012.  The 

US EPA approached the investigation by splitting the Area IV and NBZ investigation into historical site 

assessment (HSA) subareas.  The chemical soil sampling efforts followed the same HSA subarea 

designations.  DOE and DTSC participated in Area IV and NBZ co-located soil sampling for chemical 

contaminants. 

DOE completed the chemical soil characterization sampling in 2014.  

The sampling included three phases, as specified in the December 2010 AOC, signed by DTSC and DOE: 

o Phase 1 - co-located sampling for chemical analysis at US EPA’s first phase of radiological 

sampling locations in Area IV and the NBZ. 

o Phase 2  - sampling at randomly selected sampling locations, and 

o Phase 3 - identify the locations at the Site where insufficient chemical data exists (chemical 

data gaps) and sample as appropriate. 

In 2012, the US EPA, in coordination with DTSC and DOE, completed its second round of sampling 

efforts to define the nature and extent of radiologic contamination in Area IV.  

US EPA’s round two sampling locations were based upon the validated sampling results they received 

from their Phase 1 sampling.   

Not all of US EPA’s Round 2 sample locations were sampled for chemical contaminants, and chemical 

data gap investigation locations may be required where no radiological sampling is needed. In 2013-2014, 

the rationale and selection of chemical data gap investigation sampling locations for Area IV were 

provided, discussed with the community, and implemented. The Area IV chemical data gap sampling is 

now complete.  The radionuclide and chemical results from these investigations are being used for 

remediation planning. A Data Summary Report is being prepared and will be submitted in early 2016. 

DOE is conducting investigations of groundwater source areas at DOE sites in Area IV, with the goal of 

characterizing the nature and extent of contaminant releases at these areas for groundwater remedial 

planning. 

3.2 NASA  

NASA has concluded chemical data gap investigations of soil and surficial media characterization at the 

41.7-acre NASA administered portion of Area I (the former LOX Plant), and 404-acre Area II. NASA 

Area II was used primarily for rocket engine testing and includes the Alfa, Bravo, Coca, former Delta 

Test Stands and support structures. Under the terms of the December 2010 AOC, NASA implemented six 

Field Sampling Plans (FSPs) to complete the AOC soil investigations.  
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The five NASA surficial media FSPs include:  

o FSP-1 - Alfa-Bravo Fuel Farm, Coca-Delta Fuel Farm, Propellant Load Facility  

o FSP-2 - Incinerator/Ash Pile/STP, Building 204, Storable Propellant Area (SPA), and Skyline 

Road  

o FSP-3 - Alfa Test Stand, Bravo Test Stand  

o FSP-4 - LOX Plant, Area II Landfill, ELV  

o FSP-5 - Coca Test Stand, former Delta Stand, R2 Ponds  

The sampling proposed in the FSPs is complete, and DTSC is reviewing NASA’s draft Data Summary 

Report for soils characterization work in the NASA areas of the site. 

NASA is conducting extensive investigations of five major groundwater source areas at Area I LOX Plant 

and Area II, with the goal of characterizing the nature and extent of contaminant releases at these areas 

for groundwater remedial planning. 

3.3 BOEING 

Boeing owns most of Area I and all of Areas III and IV. Areas I and Ill total 792 acres and are operated 

by Boeing. Boeing also owns the 1,143 acre southern buffer zone and 182 acre NBZ. Soils in Area IV and 

the NBZ are being characterized in the DOE portion of the project. 

Boeing continues to investigate and characterize soils in Area I, Area III, and the southern buffer zone. 

Since 2013, Boeing has been implementing work plans and work plan addenda prepared to address data 

gaps identified in the RFI Reports submitted to date. DTSC anticipates these activities will complete the 

soil characterization of the Boeing sites in 2016.  

Boeing sites are located in Reporting Groups 1A, 1B, 5, 9 and 10. Boeing has reorganized the sites in 

subgroups identified as Boeing RFI Groups: 

o 1A North, 1A Central, 1A South 

o 1B North, 1B Southwest, 1B Southeast 

o 5/9 North, 5/9 South, and 

o Group 10 

The proposed sampling is substantially complete, and Boeing has begun submitting data summary reports 

for DTSC review. 

Boeing is conducting investigations of groundwater source areas at Boeing sites in Area I and Area III, 

with the goal of characterizing the nature and extent of contaminant releases at these areas for 

groundwater remedial planning. 

Additional Information can be found on DTSC's website at:  

www.dtsc.ca.gov/SiteCleanup/Santa_Susana_Field_Lab  

http://www.dtsc.ca.gov/SiteCleanup/Santa_Susana_Field_Lab

