

Boeing / DTSC Cleanup Activities

Community Update Meeting
for Santa Susana Field Laboratory

November 13, 2014



Department of Toxic Substances Control

Boeing / DTSC Update


Tonight we'll discuss...

- Progress made – work completed
- Upcoming work - next 6 months

Questions are welcome at any time

Boeing Work Areas at SSFL

Area I, Area III and Southern Undeveloped Land



Current Status

- Soils characterization ongoing
- Groundwater characterization ongoing
- Risk Assessment has begun
- Corrective Measures Study ongoing
- Treatability studies ongoing
- CEQA work in progress

Investigation Progress To Date

- Soils characterization ongoing
 - 21 sites, 30 investigations
 - 6,100+ soil samples
 - 550+ soil vapor samples
- Groundwater data gap work ongoing
 - Source zones
 - Seeps and springs
 - Faults
- Treatability studies ongoing
 - In-situ chemical oxidation field experiment
 - Laboratory study of enhanced biodegradation

Upcoming work - next 6 months

- Final phases of soils characterization work
- Submittal of some RFI reports
- Risk assessment and reporting as projects are completed

- Submittal of seeps and springs report
- Submittal of seeps and faults report

- Finish monitoring at ISCO test
- Finish laboratory biodegradation test